Tasks

This board is where the team will

All Tasks

Name	Sub Tasks	Owner	Status
Crear tablas base de datos		Sergio Alberto Quintero Quiroz	Done
Crear inserciones		Sergio Alberto Quintero Quiroz	Done
Diseñar interfaz		Edward Mora	Done
Programar interfaz		Edward Mora	Done
Vaciado de informacion		Sergio Alberto Quintero Quiroz	Done
Crear eliminaciones		Sergio Alberto Quintero Quiroz	Done
Conectar base de datos		Sergio Alberto Quintero Quiroz	Done
Llenado de formato IEEE		Sergio Alberto Quintero Quiroz	Done
Revision de proyecto 1		ergio Alberto Quintero Quiroz, Edward Mo	Done
Revision 2		ergio Alberto Quintero Quiroz, Edward Mo	Done
Programar buscador de libro		Sergio Alberto Quintero Quiroz	Done
Hacer Tipo de Envio		Edward Mora	Done
Hacer estatus de orden		Edward Mora	Done
Hacer rastreo de orden		Edward Mora	Done
Controlar Pago a Proveedor		Edward Mora	Done
Fraccionar Disponibilidad		Edward Mora	Done
Historial de compra para ana		Sergio Alberto Quintero Quiroz	Done
Analisis para libros mas ven		Sergio Alberto Quintero Quiroz	Done
Revision 3		ergio Alberto Quintero Quiroz, Edward Mo	Done
Revision 4		ergio Alberto Quintero Quiroz, Edward Mo	Done
Migrar a BitBucket		Edward Mora	Done

Priority	Type	Role	Estimated SP	Actual SP
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Design	1	
Critical	Feature	Dev	1	
High	Quality	Product	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
High	Quality	Product	1	
Critical	Test	Product	1	0
Critical	Test	Product	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Feature	Dev	1	
Critical	Test	Product	1	
Critical	Test	Product	1	
Critical	Quality	Product	1	
			21	**0**

Github link

ntegration Guide - https://support.monday.com/hc/en-us/articles/4413247738770-The-New-GitHub-In

Task Due Date	Unplanned	Sprint	Item ID
2023-03-07		Sprint 1	4128309095
2023-03-07		Sprint 1	4128309063
2023-03-09		Sprint 2	4128309092
2023-03-09		Sprint 2	4128309067
2023-03-06			4128309103
2023-03-07		Sprint 1	4128309089
2023-03-07		Sprint 1	4128353768
2023-03-06			4128383289
2023-03-07		Sprint 1	4128385181
2023-03-09		Sprint 2	4128387621
2023-03-12		Sprint 3	4128389545
2023-03-12		Sprint 3	4128390138
2023-03-12		Sprint 3	4128390346
2023-03-12		Sprint 3	4128390487
2023-03-13			4128391572
2023-03-13		Sprint 4	4128401602
2023-03-13		Sprint 4	4128402189
2023-03-13		Sprint 4	4128402451
2023-03-12		Sprint 3	4128404334
2023-03-13		Sprint 4	4128413553
2023-03-14			4128418850

Task Description	Epics	Detailed Spec	Bugs Queue
	Database		Home page loading issue
	Database		Server provides slow response time
Check the updates of this item			
	Database		
	Database		
	Database		

Active sprint?	Sprint Timeline
	2023-03-06 - 2023-03-07
s	2023-03-06 - 2023-03-07
	2023-03-08 - 2023-03-09
	2023-03-08 - 2023-03-09
	2023-03-06 - 2023-03-07
	2023-03-06 - 2023-03-07
	2023-03-06 - 2023-03-07
	2023-03-08 - 2023-03-09
	2023-03-10 - 2023-03-11
	2023-03-10 - 2023-03-11
	2023-03-10 - 2023-03-11
	2023-03-10 - 2023-03-11
	2023-03-12 - 2023-03-13
	2023-03-12 - 2023-03-13
	2023-03-12 - 2023-03-13
	2023-03-10 - 2023-03-11
	2023-03-12 - 2023-03-13